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Portage Creek Area Site !
Demobilization Plan - UPDATE 10/22

Temp fence S bank lot side of guard rail start at parking lot moving E EQ 10/26
Top off bentonite w/ sand N banks EQ ASAP
Restoration KV
W bank under discharge pipes EQ 10/26
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Remove apron/curb cut see Debbie sheet Quality
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Remave apron/curh cuts/sidewalk repairs see Debbie worksheet Quality ASAP
Restoration ; KV ASAP
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Remave tires Mark called last week Tire Reclaimers 10/25
Extend temp fence to creek put up panels w/ sand bags to creek edge EQ 10/25
Scrap steel return yellow bin Shupan 10/26
Remove orange fence from staging pad post 'Keep Out' signs on 1 T-post on each side EQ 10/26 .
Decon & demobe AIS heavy equipment 1360, broom, H20 trk, 329, 800's, 250, 380, atts (wipes) ASAP Bwb Qcm[ W ‘f
Demobe porta potties and sink et/ JsinK Plummers 10/30
Load Conex box |bentonite chip pallets, xtra coir logs 10/30
Call off garbage dumpster Plummers 10/30
Empty fuel cell keep tank for winter, re-do secondary containment 10/30
Remove water meter from hydrant keep in crew trailer EQ 10/30
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Portage Creek Area Site
Demobilization Plan - UPDATEQGEE
Temp fence S bank lot side of guard rail start at parking lot moving E ¥ -~ SRl 10/26
Restoration KV ASAP
R IARE - - o e : : e 2
Remove apron/curb cut see Debbie sheet Quality -10776
Restoration E + W banks KV 10/29
X Extend south perimeter fence install 4 panels out toward creek ¥ EQ 10/26
Remove temp fence Upjohn, Youth Center Farm & Garden 10/29
Remove apron/curb cuts/sidewalk repairs see Debbie worksheet Quality 10/29
Replace short fence at Lake St W bank 4' fence Farm & Garden 10/30
Restoration KV . ASAP
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X Lash down 18" pipe 4 sets of T-posts w/ wire acrosstop Vv EQ 10/26
b.& Bring junk to front pile stage on pile of ties, asphalt at Michigan St entrance () EQ 10/26
X |Clear channel o chigana v EQ 10/26
o Chip up trees + brush load out I v Total 10/26
Load out debris pile at entrance Fulton load(s) to C&C EQ 10/29
Pick up trash another sweep w. trees down EQ 10/29
Put big rocks across entrance to prevent access, get from behind Little Belle EQ 10/29
Extend temp fence to creek put up panels w/ sand bags to creek edge ¥ EQ 10/26
Decon & demobe AIS heavy equipment 250 loader + attachments, Komatsu EQ 10/26
) Load EQ trailer i tools, equipment to warehouse v EQ 10/26
X, [Put coir logs in ConEx box e insda v~ EQ 10/26
! Scrap steel return yellow bin Shupan 10/29
Fix up orange fence on staging pad post '‘Keep Out' signs on 1 T-post on each side EQ 10/29
X Pump out staging pad sump W, 030 ¢ M EQ 10/29
Decon & demobe AIS heavy equipm'ent 4 street sweep, water truck, 380 loader EQ 10/29
Demobe porta potties and sink Plummers 10/30
Put garbage dumpster stage next to trailers Plummers 10/30
Empty fuel cell keep tank for winter, re-do secondary containment Kalamazoo Oil 10/30
Remove water meter from hydrant keep in crew trailer a EQ 10/30
Remove tires Mark called last week v Tire Reclaimers ASAP
Demobe Little Belle to EQ warehouse EQ CASARE
Fix e in lingc EQ ASAP
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Post-removal structural assessment FRV ASAP
Read electric meter block off outlet PAUL 10/31
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Portage Creek Area Site
Demobilization Plan - UPDATE 10/25

Recon entire area Coir logs, stone, holes, debris, backfill curbs EQ "~ 10/30

Replace short fence at Lake St W bank 4' fence Farm & Garden
Recon entire area Coir logs, stone, holes, debris, backfill curbs EQ
Restoration f KV

mﬁm pott:eg and sink Plur'nTneTs

Load out dumpster Plummers 10/30
Empty fuel cell keep tank for winter, re-do secondary containment Kalamazoo Oil 10/30
Rebuild secondary containment on fuel cell pull out and dispose of plastic, sand bags EQ 10/30
Remove water meter from hydrant keep in crew trailer EQ 10/30
Clean out all trailers sweep, mop, empty fridges, take water away EQ 10/30
Fix rip in liner sub ASAP
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Post-removal structural assessment

Read electric meter shut off breakers and padlock control box
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Portage Creek Area'Site
Demobilization Plan - UPDATE 10/29
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: Replace short fence at Lake St w-bank 4' fence Farm & Garden ASAP

Restoraﬁon

Demobe porta potties and sink Plummers 10/30
Treat fuel in cell treat fuel left in cell Dave 11/1
Clean out all 10/

_|Fixrip in liner sub ASAP
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' Post-removal structural asséssment 1 F&V
Read electricmeter _ |padiock controlbox EQ
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